
Attachment I

Independent Government Cost Estimate


Calumet Container Site

Hammond, Indiana


October 2002


1. Clean-up Contractor 

Personnel: I Response Manager @ $50/hour x 12 hours/day x 90 days = $54,000 
1 Field Clerk @ $40/hour x 12 hours/day x 90 days = $ 43,200 
2 Equipment Operators @ $40/hour x 8 hours/day x 90 days = $ 57,600 
2 Equipment Operators @ 55/hour x 4 hours/day x 90 days = 539,600 
2 Clean-up Techs® $30/hour x 8 hours/day x 90 days = $43,200 
2 Clean-up Techs @ 40/hour x 4 hours/day x 90 days = $28,800 
1 Foreman @ $35/hour x 8 hours/day x 90 days = $25,200 
1 Foreman @ $45/hour x 4 hours/day x 90 days = $ 16,200 
7 Per diem @ $85/day x 90 days = $53,550 

Subtotal = $361,350 

Equipment: 4 Pick-up Truck @ $60/day x 90 days = $21,600 
1 Excavator @ $7450/month x 3 months = $22,350 1 
Loader @ $5200/month x 3 months = $15,600 
1 Dozer @ $7500/month x 3 months = $22,500 
2 Office Trailers @ $l,000/month x 3 months = $6,000 

Transportation & Disposal: 
Dispose of Metals/VOCs Soil 
Backfill soil 
Transport Waste 
Transport Backfill 
Scrap Metal 

Other Costs: Lab analysis 

Subtotal = $88,050 

19,250 yd3 x $ 16.65/yd3 = $320,513 
19,250 yd3 x $ 8/yd3 = $154,000 

19,250 yd3 x $ 12/yd3 = $231,000 
19,250 yd3 x $ 6/yd3 = $115,500 

500 yd3 x 10/yd3 = $ 5,000 
Subtotal =$710,513 

$10,000 
Electricity, phone, porta-johns, etc. $10,000 

Subtotal = $20,000 

Grand Total $1,179,913 



Attachment I Continues

Independent Government Cost Estimate


Calumet Container Site

Hammond, Indiana


October 2002


2. START Contractor

START tasks to include oversight, sampling, monitoring, technical support, and health 

and safety support.


1,620 Labor hours (a; $75 /hour = $121,500 

3. U.S. EPA 

U.S. EPA site management activities 

Direct: ( 1,080 Labor hours + 108 HQ hours) @ $30/hour = $ 35,640 

$105,840 
Indirect: 1,080 Labor hours @ $65/hour = $ 70,200 


